COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 23/ 2013

ESTI MATE SUMVARY 12: 25: 34
CONTI D C17835 ESTI MATE NO 0008 FI NL SPEC YR 2005
PCN: 17835- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 57.0 DAYS TI VE ALLOW 62 WORK DAYS
US 385, YUMA COUNTY LINE SQUTH PERCENT TI ME: 91.94 ORI G TI VE ALLOW 60 WORK DAYS
PRQJECT NO STARL00- 182
US 385, YUMA COUNTY LINE SQUTH
NAVE OF RQAD: 385C
PRQJECT COUNTI ES: KI T CARSON
CONTRACTOR:
SI MON CONTRACTORS PAY PERI OD ENDI NG 10/ 23/ 2013 DATE TI ME STARTED 12/13/2012
1103 OLD TOME LANE STE 201A DATE LET 11/ 01/ 2012 DATE WORK BEGAN
DATE AWARDED 11/ 16/ 2012 DATE TI ME STOPPED 08/29/2013
DATE CONTRACT EXECUTED 12/ 13/ 2012 DATE ACCEPTED 08/ 29/ 2013
CHEYENNE W 82009 307-632-7900 DATE NOTI CE TO PROCEED 12/ 13/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 5 708, 745.53 PARTI Cl PATI NG $ 5,708, 745. 53 $ 0. 00
AWARD PRQIECT AMT: $ 5,205, 471. 25 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 5, 708, 745. 53 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5,708, 745. 53 0.00
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 79, 432. 07
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 5,708, 745. 53 79, 432. 07
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 5,708, 745. 53 79, 432. 07
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 79, 432. 07

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17835 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 17835-BI D ESTI MATE RUN 10/ 23/ 2013
PRQIECT STAR100- 182 ESTI MATE NO 0008 12:25: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO DESCRI PTI ON UNITS QrYy TO DATE PERI CD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00090 *Renoval of Delineator 207. 000 207. 000
EACH 0. 000 0. 00
5. 25000 207. 000 1, 086. 75
0010 202-00240 *Renoval of Asphalt Mat (Pl aning) 637. 000 637. 000
SY 0. 000 0. 00
4. 25000 637. 000 2,707.25
0015 202- 00821 *Renoval of Sign Panel 4.000 4.000
EACH 0. 000 0.00
105. 00000 4.000 420. 00
0019 203-00060 Enb Matl (G P) CO#5 MCR Line 1 353. 000 353. 000
CcY 0. 000 0. 00
35. 50000 353. 000 12,531.50
0020 203- 00060 *Enbankment Material (Conplete In Place) 7, 095. 000 7,095. 000
CcY 0. 000 0. 00
21. 50000 7,095. 000 152, 542. 50
0025 203-01500 Bl adi ng 19. 000 19. 000
HOUR 0. 000 0.00
100. 00000 19. 000 1, 900. 00
0030 208-00002 Erosion Log (12 Inch) 228. 000 228. 000
LF 0. 000 0. 00
3. 75000 228. 000 855. 00
0035 208-00034 Gravel Bag 0. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0040 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 350. 00000 0. 000 0. 00
0045 208- 00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 20. 000
HOUR 0. 000 0.00
25. 00000 20. 000 500. 00
0050 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 6. 000 6. 000
HOUR 0. 000 0. 00

40. 00000 6. 000 240. 00



CONTI D C17835 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17835-BI D ESTI MATE RUN 10/ 23/ 2013
PRQJECT: STAR100- 182 ESTI MATE NO 0008 12: 25: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0055 208-00106 Sweepi ng (Sedi nent Renoval ) 3. 000 3. 000
HOUR 0. 000 0. 00
50. 00000 3. 000 150. 00
0060 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
20. 00000 0. 000 0. 00
0065 208- 00205 Erosi on Control Supervisor 73. 000 73.000
HOUR 0. 000 0. 00
60. 00000 73. 000 4, 380. 00
0070 212-00006 *Seedi ng (Native) 13. 080 13. 080
ACRE 0. 000 0. 00
575. 00000 13. 080 7,521.00
0075 212-00032 *Soi | Condi tioning 13. 080 13. 080
ACRE 0. 000 0. 00
1, 525. 00000 13. 080 19, 947. 00
0080 213-00012 *Spray-on Mul ch Bl anket 17. 220 17.220
ACRE 0. 000 0. 00
2, 800. 00000 17. 220 48, 216. 00
0085 307-00000 *Hydrated Linme 809. 750 809. 750
TON 0. 000 0. 00
140. 00000 809. 750 113, 365. 00
0090 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 62. 570 62. 570
TON 0. 000 0. 00
90. 00000 62.570 5, 631. 30
0095 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 32, 595. 140 32, 595. 140
TON 0. 000 0. 00
93. 75000 32,595. 140 3, 055, 794. 38
0095 MATERI AL ALLOMNCE 5/ 8" Rock 0. 000
TON 0. 000 0. 00
22. 00000 0. 000 0. 00
0095 MATERI AL ALLOMNCE Crushed Fi nes 0. 000
TON 0. 000 0. 00
18. 00000 0. 000 0. 00



CONTI D C17835 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 17835-BI D ESTI MATE RUN
PRQJECT: STARL00- 182 ESTI MATE NO 0008
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0095 MATERI AL ALLOMNCE Washed Crushed Fi nes 0. 000
TON 0. 000 0. 00
20. 00000 0. 000 0. 00
0095 MATERI AL ALLOMNCE Washed Sand 0. 000
TON 0. 000 0. 00
13. 00000 0. 000 0. 00
0100 406- 09500 *Col d Bitum nous Pavenent (Recycle) 193, 325. 000 193, 325. 000
SY 0. 000 0. 00
2.40000 193, 325. 000 463, 980. 00
0105 411-10255 Enul si fied Asphalt (Sl ow Setting) 12, 655. 000 12, 655. 000
GAL 0. 000 0. 00
1. 00000 12, 655. 000 12, 655. 00
0110 411-90040  Recycling Agent 302, 762. 000 302, 762. 000
GAL 0. 000 0. 00
3. 25000 302, 762. 000 983, 976. 50
0115 612-00001  *Delineator (Type I) 267. 000 267. 000
EACH 0. 000 0. 00
20. 00000 267. 000 5, 340. 00
0120 612-00003 *Del i neator (Type II1) 57. 000 57. 000
EACH 0. 000 0. 00
26. 50000 57. 000 1, 510. 50
0125 614-00011 *Sign Panel (Qass I) 18. 000 18. 000
SF 0. 000 0. 00
18. 25000 18. 000 328. 50
0130 614-00012 *Sign Panel (Cass I1) 36. 000 36. 000
SF 0. 000 0. 00
24. 00000 36. 000 864. 00
0135 614-01512 *Steel Sign Support (2-1nch Round)(Post) 33. 000 33. 000
LF 0. 000 0. 00
26. 00000 33. 000 858. 00
0140 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 3. 000 3. 000
EACH 0. 000 0. 00

180. 00000 3. 000 540. 00



CONTI D C17835 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 17835-BI D ESTI MATE RUN 10/ 23/ 2013
PRQJECT: STAR100- 182 ESTI MATE NO 0008 12: 25: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0145 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0. 000 0. 000
LF 0. 000 0. 00
29. 00000 0. 000 0. 00
0150 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0. 000 0. 000
EACH 0. 000 0. 00
355. 00000 0. 000 0. 00
0155 625- 00001 *Construction Surveying (Hourly) 19. 000 19. 000
HOUR 0. 000 0. 00
125. 00000 19. 000 2,375.00
0160 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
273, 840. 00000 1. 000 273, 840. 00
0165 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
4, 500. 00000 1. 000 4, 500. 00
0170 627-00005 *Epoxy Pavenent Mar ki ng 657. 000 657. 000
GAL 0. 000 0. 00
69. 00000 657. 000 45, 333. 00
0175 627-00012 *Pavement Marking Paint (Low VOC Sol vent Base) 2, 018. 000 2,018. 000
GAL 0. 000 0. 00
42. 00000 2,018. 000 84, 756. 00
0180 630- 00000 *Fl aggi ng 3, 408. 000 3, 408. 000
HOUR 0. 000 0. 00
25. 00000 3, 408. 000 85, 200. 00
0185 630- 00007 *Traffic Control Inspection 30. 000 30. 000
DAY 0. 000 0. 00
155. 00000 30. 000 4, 650. 00
0190 630- 00012 *Traffic Control Management 54. 000 54. 000
DAY 0. 000 0. 00
625. 00000 54. 000 33, 750. 00
0195 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 4.000
EACH 0. 000 0. 00
625. 00000 4. 000 2,500. 00



CONTI D C17835 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 17835-BI D ESTI MATE RUN 10/ 23/ 2013
PRQJECT: STAR100- 182 ESTI MATE NO 0008 12: 25: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0200 630-80341 *Construction Traffic Sign (Panel Size A) 21.000 21.000
EACH 0. 000 0. 00
62. 00000 21. 000 1, 302. 00
0205 630-80342 *Construction Traffic Sign (Panel Size B) 79. 000 79. 000
EACH 0. 000 0. 00
105. 00000 79. 000 8, 295. 00
0210 630-80343 *Construction Traffic Sign (Panel Size O 8. 000 8. 000
EACH 0. 000 0. 00
105. 00000 8. 000 840. 00
0215 630-80344 *Construction Traffic Sign (Special) 697. 000 697. 000
SF 0. 000 0. 00
16. 00000 697. 000 11, 152. 00
0220 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
4, 200. 00000 2.000 8, 400. 00
0225 630- 80380 *Traffic Cone 300. 000 300. 000
EACH 0. 000 0. 00
10. 00000 300. 000 3, 000. 00
0230 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 1. 000
LS 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
0235 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700- 70018 F/ A Roadway Snoot hness | ncentive 141, 678. 100 141, 678. 100
FA 0. 000 0. 00
1. 00000 141, 678. 100 141, 678. 10



CONTI D C17835 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17835-BI D ESTI MATE RUN 10/ 23/ 2013
PRQIECT: STAR100- 182 ESTI MATE NO 0008 12: 25: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0255 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -5, 384. 300 -5, 384. 300
FA 0. 000 0. 00
1. 00000 -5, 384. 300 -5,384. 30
0260 700-70023 F/ A On- The-Job Trai nee 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0261 700- 70021 F/ A On- The-Job Trai nee CO#2 1, 531. 000 1, 531. 000
HOUR 0. 000 0. 00
1. 00000 1, 531. 000 1, 531. 00
0265 700- 70025 F/' A Quality Incentive Paynent 79, 083. 840 79, 083. 840
FA 0. 000 0. 00
1. 00000 79, 083. 840 79, 083. 84
0270 700- 70035 F/ A H gh Speed Internet 1, 003. 710 1, 003. 710
F A 0. 000 0. 00
1. 00000 1, 003. 710 1,003. 71
0275 700- 70082 F/ A Furnish & Install Electrical Service 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0280 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 5,688, 145.53 % 0.00$ 5,688,145.53
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0285 620- 00001 Field Ofice (dass 1) 1. 000 1. 000
EACH 0. 000 0. 00
9, 000. 00000 1. 000 9, 000. 00
0290 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
8, 000. 00000 1. 000 8, 000. 00
0295 620- 00020 Sanitary Facility 4.000 4. 000
EACH 0. 000 0. 00
900. 00000 4. 000 3, 600. 00
CAT 0400 CURRENT AMI  $ 20, 600. 00 $ 0.00 % 20, 600. 00

PRQJIECT TOTAL CURRENT AMI $ 5,708, 745.53 $

o

.00$ 5,708, 745.53



